

CTIS 493
INFORMATION SYSTEMS PROJECT MANAGEMENT
SYLLABUS
SPRING 2017

Instructor: Beyhan Akporay
Lecture Hours: Tuesday 15:40 – 16:30 and Friday 13:40 – 15:30
Office Hours: Wednesday 15:40 – 16:30 and Friday 11:40 – 12:30
E-Mail: bakporay@bilkent.edu.tr
Tel: +90 312 290 5236

OBJECTIVES

Project management is the application of knowledge, skills, tools, and techniques to project activities to meet project requirements. IS projects are unique because of rapid changes in technology, required user involvement, various systems development life cycle methodologies, product scope changes, team dynamics, and global teams. This course covers a comprehensive view of the project management processes. It introduces the project management discipline and the project management life cycle. It covers project management processes, tools, and techniques applied to IS/IT projects.

RECOMMENDED TEXTBOOKS

1. Information Technology Project Management, Kathy Schwalbe, Cengage Learning, Eighth Edition, ISBN-13: 978-1-285-45234-0

Assessments, Grading Scale, and FZ Rule

Assessment	Weight	Date
Midterm1	%20	6 th Week
Midterm2	%20	11 th Week
MS Project Homework	%15	13 th Week
Performance (attendance and in-class participation)	%10	15 th Week
Final	%35	

Grading Scale	
A+:	
A:	91-100
A-:	87-91

B+:	83-87
B:	79-83
B-:	75-79
C+:	70-75
C:	65-70
C-:	60-65
D+:	55-60
D:	50-55
F:	0-50
FX:	

FZ grade is assigned when either one of the following happens by 15th week:

- Lecture attendance is less than 18 hours
- Average of Midterm1, Midterm2 is less than 25 points

COURSE OUTLINE

Week-1: Introduction to Project Management	(Chapter-1)
Week-2: The Project Management and Information Technology Context	(Chapter-2)
Week-3: The Project Management Process Groups: A Case Study	(Chapter-3)
Week-4: Project Integration Management Project Scope Management	(Chapter-4) (Chapter-5)
Week-5: Project Scope Management Continued	(Chapter-5)
Week-6: Project Time Management Midterm-1	(Chapter-6)
Week-7: Project Time Management Continued	(Chapter-6)
Week-8: Project Cost Management	(Chapter-7)
Week-9: Project Cost Management Continued	(Chapter-7)
Week-10: Project Quality Management Project Human Resource Management	(Chapter-8) (Chapter-9)
Week-11: Project Human Resource Management Continued Midterm-2	(Chapter-9)

Week-12: Project Communications Management	(Chapter-10)
Project Risk Management	(Chapter-11)
Week-13: Project Risk Management Continued	(Chapter-11)
Project Procurement Management	(Chapter-12)
Week-14: Project Stakeholder Management	(Chapter-13)